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Site 6
Site 6 RCA Characterization / FSS Work Plan - j};@; one‘ bt
y " 01/07/14* | v | 02/07/14 | v |v|X|v|¥v 04/09/14 | v § 04/17/14 | v | 05/28/14 06/19/14 06/27/14 braft final bate
. o
! [RPM: Louie Cordinale g | TVAIE A28 Rozioni1an | | osjo1/14 08/22/14 08/29114 | |os/08114 | |oonsnal| | 1o/0ss14
P M: Bill Dougherty, TIEC
Site 6 ROD/RAP o
2 [RPM: Bryce Barteima § 05/23/14 06/20/14 07/07/14 08/05/14 09/02/14 09/16/14 09/30/14 10/09/14 10/23/14
PM: Dennis Kelly, TriEco-Tt
Site 12
SWDA Westside (A&B) PCSR (Phase 1) ° X
- S § 10/16/12 | » | 12/10/12 | v | 01/28/13 | v | 02/27/13
3 [RPM: Tony Konzen 2 | 0s/06/14 06/20/14 07/07/14 08/04/14 08/15/14 08/17/14 08/21/14 08/28/14 09/04/14
P M: Ulrika Messer, CB&l

4 IRPM Chris Yantos H 12/09/13 | v TBD TBD TBD TBD 8D 8D 8D D
PM: Ulrika Messer, CB&
Building Survey Supporting Document (15P)

S IRPM: Chris Yantos i 05/07/14 | v | 05/13/14 |~k 05/23/14 06/04/14 06/06/14 NA NA 06109/ 14
PM: Ulrika Messer, CB&
Gateview Arsenic/TPH Area TCRA Actlion Memo o

6 fRPM: Bryce Bartelma § 06/06/14 07/07/14 08/18/14 09/17/14 10/07/14 10/14/14 10/22/14 10/29/14 11/05/14
PM: Tim Heironimus, TriEco-Tt
SWDA Bigelow Court FSS Plan

7 JRPM: Tony Konzen i 07/02/14 07/17/14 07/24/14 08/07/14 08/15/14 TBD 08/15/14 08/22/14 08/29/14
PM: Ulrika Messer, CB&(
SWDA Bigelow Court FSS Report

8 [RPM: Tony Konzen | 09/30/14 10/14/14 10/21/14 11/20/14 12/01/14 TBD 12/01/14 12/08/14 12/15/14
PM: Ulrika Messer, CB&
Site 21
Site 21 RACR o

9 RPM: Danielle Joanda § 07/07/14 08/20/14 09/03/14 10/06/14 10/20/14 10/27/14 11/10/14 1117714 11/24/14
PM: Tim Heironimus, TriEco-Tt
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Site 24

Focused FS Addendum o
10 RPM: Danielle Janda g 04/18/14 | v | 05/19/14 06/16/14 07/14/14 08/13/14 08/27/14 09/12/14 09/23/14 10/07/14

PM: Jean Michaels, TriEco-Tt

Boundary Change Letter ©
11 RPM: Danielle Janda § 08/04/14 09/03/14 10/07/14 11/06/14 11/20/14 11/26/14 12/04/14 12/11/14 12/18/14

PM: Jean Michaels, TriEco-Tt

Site 27

Site 27 RACR Agency review of infernal

5o final RAC eduled for

12 IRPM: Bryce Bartelma § 06/23/14 07/21/14 08/01/14 09/02/14 09/16/14 09/23/14 09/29/14 10/13/14 11/10/14 10/14/14 trvough

P Hedy Abedy, TIEC 027714

Sites 31/33

Site 31 RACR
13 RPM: Louie Cardinale H 06/10/14 07/08/14 07/22/14 08/21/14 09/18/14 09/23/14 10/02/14 10/09/14 10/16/14

PM: John Baur, Gilbane

Site 31 FSS Repont
14 IRPM: Louie Cardinale i 01/21/14 | v | 04/21/14 |« § 08/17114 07/15/14 08/14/14 08/21/14 08/28/14 09/11/14 10/02/14

PM: John Baur, Gilbane

Site 33 RACR Agency review redline
15 [RPM: Lovie Cardinale i 07/31/12 | v | 08/15/12 | v} 09/10/12 | v | 11/02/12 |~ v 03/19/14 NA 05/19/14 05/20/14 07/21/14 ey

PM: John Baur, Gilbane

Building 233

Building 233 FSS Report °
16 RPM: Tony Konzen é 05/08/14 | v | 06/05/14 v § 07/03/14 08/04/14 08/18/14 08/25/14 09/01/14 09/10/14 09/24/14

PM: Ulrika Messer, CB&

YF3

Site YF3 SLERA o
17 RPM: Lovie Cardinale L F 04/25/14 | v | 05/27/14 07/18/14 08/19/14 09/18/14 TBD 11/12/14 11/26/14 12/10/14

PM: Katie Henry, TriEco-Tt =

Groundwater Monitoring

2013 Sites 6, 12, 21, 24 Groundwater Report
18 [RPM: Louie Cardinale | 07/24/14 08/07/14 08/14/14 09/11/14 10/13/14 10/20/14 10/13/14 10/27/14 11/10/14

P M: Greg Alyanakian, Trevet

Other Reporis

Historical Radiological Assessment Tech Memo - NSW/DWS?:‘PPH i
19 RPM: David Clark S0 05/30/12 | v 06/29/12 v ] 08/06/12 | v | 10/05/12 |v|viv]v|v]|v ®1 01/18/13 | v NA 04/14/14 | v |1 05/12/14 | v | 07/03/14 pﬁo;uxzcccr‘r?e 18.

PM: Marcie Rash, TriEco-Tt .

Radiological Work Plan, Project Areas 1-4

Radiological Surveys (Phase 1i) o
20 RPIE Daniele Jonda é 01/07/14 |« | 04/02/14 | v} 08/22/14 09/19/14 10/17/14 10/26/14 NA NA 10/29/14

PM: Ulrika Messer, CB&
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Site 12 Gamma Survey Report °
21 IRPM: Danielle Janda § 05/30/14 06/30/14 07/25/14 08/26/14 09/23/14 09/28/14 09/30/14 10/07/14 10/14/14
PM: John Baur, Gilbane
Radiological Survey Report for Site 32, Bidg 3,
Selected Storm and Wastewater Lines, and Selected
22 |Roadways é) 06/23/14 07/23/14 08/20/14 09/17/14 10/15/14 10/20/14 10/22/14 10/29/14 11/05/14
RPM: Danielle Janda =
PM: John Bawr, Gilbane
(Community Relations Plan Update 2013 ©
23 jRPM: Keith Forman § 09/09/13 | v | 09/19/13 |« § 10/09/13 | v ] 12/20/13 | v | X|{X|¥|¥ 8D TBD TBD TBD TBD
PM: Marcie Rash, TriEco-Tt
2014 LUC Inspection Repori e 21 ond 30 inciuded
24 ARPM: Danielle Janda | 04/25/14 |« | 05/22/14 05/30/14 06/29/14 07/06/14 TBD 07/06/14 07/09/14 07/15/14
P M: Internal Navy
1400 Series Radiclogical Sampling Report
25 IRPM: Danielle Jonda 1 03/14/14 | » | 05/09/14 | v § 06/20}14 07/22/14 08/19/14 08/26/14 08/26/14 09/02/14 09/09/14
PM: Ulrika Messer, CB&
2014 Site Management Plan o
26 IRPM: Dave Clark & ] 05/19/14 06/02/14 06/09114 07/07/14 08/06/14 08/20/14 09/03/14 09/17/14 10/01/14
PM: Marcie Rash, TriEco-Tt .
Basewide Five-Year Review ©
27 IRPM: Danielle Janda § 07/11/14 08/11/14 09/15/14 10/15/14 11/12/14 11/19/14 11/26/14 12/10/14 12/17/14
PM: Marcie Rash, TriEco-Tt
Finding of Suitability to Transfer (FOST) 4 ©
28 IRPM: Danielle Janda § 06/25/14 07/09/14 07/18/14 08/19/14 09/02/14 09/09/14 09/16/14 09/23/14 09/30/14
PM: Marcie Rash, TriEco-Tt
2014 Finding of Suitability to Lease (FOSL) o
29 IRPM: Danielle Janda § 09/18/14 10/02/14 10/17/14 11/19/14 11/26/14 12/02/14 12/04/14 12/18/14 01/07/15
PM: Marcie Rash, TriEco-Tt
v Production or review of document is complete. Abbreviations:
X Received notification of no comments or comments CTO/DO = Contract task order/delivery order PM = Project manager SAP = Sampling and analysis plan
deferred to other agency. DTSC = Department of Toxic Substances Control PP = Proposed plan SWDA = Solid waste disposal area
EPA = U.S. Environmental Protection Agency RAP = Remedial action plan TBD = To be determined
FS = Feasibility study RASO = Radiclogical Affairs Support Office TICD = Treasure Island Community Developers
FSS = Final status survey RACR = Remedial Action Completion Report TIDA = Treasure Island Development Authority
Yellow shading indicates documents that will be issued HHRA = Human health risk assessment RAWP = Remedial Action Work Plan TSP = Task Specific Plan
draft or finabwithin the naxi 30 days. LUC = Land use control RD = Remedial Design Water Board = Regional Water Quality Control Board
NA = Not applicable ROD = Record of decision
NTCRA = Non-time critical removal action RPM = Remedicl project manager
Last medified: 5/20/2014 Page 30of3

ED_002145A_00029985-00003



